URS

Muscoy Team Conference Call Notes
20 November 2006 (1:30 P.M.)

Conference Call Members Present for Call:

[0 Dwayne Deutscher/URS X Kim Hoang/EPA

[l DennisBane/lURS

XI Adam Harvey/URS [0 Stacey Aldstadt/SBMWD

X Kit Veldman/URS X Robin Ohama/SBMWD

X Roger Nommensen/URS ] Matt Litchfield SBMWD

[] ConnieBiedel/URS [ John Perry/SBMWD

X Tom Beer/URS [0 Dave Solomona/SBMWD

X Time Gere/URS ] Terry Ton/SBMWD

X Mark Eisen/Secor X Mike Lowe/SBMWD

XI Tom Perina/lCH2M Hill X LanaKennerly/SBMWD

[] Bob Kemmerle/E2 X Russdll Smith/'SBMWD
Capture Analysis

= Adam on Reserve duty 27 November to 12 December. Kit to send weekly updates.
= Kim approves EPA paying encroachment permit fees to the City.

»  QOctober validated data will not comein until January 2007.

= Kimwill request November through January validated data by end of February 2007.

Construction/Validation/Perfor mance (Adam Harvey)

»  URSwill receive bids for EW-108S and MW-141A Wednesday, 22 November.

» Thepre-bid site walk was held on 15 November. 4 bidders showed up, one driller pulled out
because of schedule.

Technical meeting was held 15 November.

City working with vendor on 6-SENSE probe issues.

Treatment plant sampling performed on 15 November.

Received final data through October and validated data through September.

Extended review period for draft RA report to 15 December.

City isreviewing Well Site report and will issue with placeholders for new wells.

City confirmed that water levels are stable since lowering EW-1009.

EW-112 has been offline for 6 weeks for installing the sand separator.

Changing out carbon on lead vessels from 28 November to 14 December.

Kim requested aletter from the City for extension on the Newmark plan.

City will install the MW transducer. URS to buy MW transducer and rent EW transducer.
City requested a procedure for start up testing.

| General Discussion

= Russdl distributed notification for residents internally for review today. City will get the
flyer translated into Spanish. Kim requested that flyersreflect current schedule and identify
which days will be drilling 24-hours per day.

= City confirmed that boreholes will be drilled 7 amto 7 pm. Then drilling will be 24-hour per
day. After conductor casing isinstalled and grouted, drilling will returnto 7 amto 7 pm.

| Next Conference Call

Monday, 27 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofie minutes contained herein will stand if natected within ten (10)
days of this writing.




